Application of Advanced Work Packaging

Stage III – Construction Con’t

Owner

- O3.4: Complete pre start up safety review
- O4: Owner completes start up process

Project Management

- PM1: Coordinate overall project needs and reporting

Construction Management

- CM1: Complete QC Documentation
- CM2: Facilitate Punch lists and start up process

Supply Chain Management

- S1: Collect and Document Lessons Learned

Engineering

- E1: Finalize As-Builts

Construction Contractor

- CC1, CC2: Collect and Document Lessons Learned
- CC3: WorkFace Planners Build system packages for commissioning

Owner completes start up process

Complete pre start up safety review

Coordinate overall project needs and reporting

Complete QC Documentation

Facilitate Punch lists and start up process

Collect and Document Lessons Learned

Collect and Document Lessons Learned

Finalize As-Builts

Collect and Document Lessons Learned

Collect and Document Lessons Learned

Collect and Document Lessons Learned

Collect and Document Lessons Learned